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STATE OF ILLINOIS TOS ool L1
ILLINOIS COMMERCE COMMISSION

STIPULATED AGREEMENT NO. 1116

This agreement made and entered into, by and between the State of lllinois acting by and
through the lilinois Commerce Commission, hereinafter referred to as "Commission”, the
Norfolk Southern Railway Company, hereinafter referred to as "Company”, Four Mile
Township in Wayne County, lllinois, hereinafter referred to as "Township”, and the State
of lllinois, Department of Transportation, hereinafter referred to as "Department”.

WITNESSETH:

WHEREAS, it has come to the attention of the COMMISSION through application for
assistance from the Grade Crossing Protection Fund that inquiry should be made into the
matter of improving public safety at the crossing of the Company 's track with a public
highway known as 100E/TR40 located near the City of Keenes, lllinois, designated as
crossing AAR/DOT 724 749S, milepost 99.36-A; and

WHEREAS, proper investigation has been made of the circumstances surrounding the
aforesaid crossing by a representative of the Commission’s Transportation Division,
Railroad Section; and

WHEREAS, the physical aspects, including geometrics of the intersection, train
movements, vehicular traffic volume, and sight distances and other pertinent data relating
to the crossing have been obtained and shown on Exhibit A, attached to the Agreement;
and

WHEREAS, the parties are mutually agreeable to accomplish the proposed
improvements upon a determination of the COMMISSION by Order.

NOW, THEREFORE in consideration of the premises and of the mutual covenants and
agreements as hereinafter contained the parties pray that the COMMISSION. enter an
Order according to the provisions of Section 18c-7401 of the lllinois Commercial
Transportation Law requiring that certain improvements as hereinafter stated be made
and that the cost for the proposed improvements be divided among the parties according
to law and that in the interest of the statewide traveling public the Grade Crossing
Protection Fund (Fund) of the Motor Fuel Tax Law be required to bear a substantial
portion of the cost; To Wit the parties agree as follows:

Section1  All improvements encompassed by this Agreement shall be made in
accordance with all applicable State laws, rules, standards, regulations and orders and
procedures in general.

Section 2 The parties are of the opinion that the proper improvements in the interest
of public safety at the aforesaid crossing should be:
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(a) Installation of automatic flashing light signals and gates with a bell, controlied
by constant warning time circuitry, and equipped with an event recorder.

(b} Installation of temporary STOP signs at the 100E/TR 40 crossing within 30
days of receipt of a Commission Order for the installation of new automatic
warning devices, if required.

(c) Reconstruction of the existing crossing surface to comply with the minimum
requirements of 92 lllinois Administrative Code Part 1535.203.

(d) Removal of trees and brush on Company right of way for a distance of 500 feet
on the northwest quadrant of the subject crossing to comply with the minimum
requirements of 92 lllinois Administrative Code Part 1535.205.

(e) Trimming or removal of trees and brush on Township right of way for a distance
of 300 feet on the northwest quadrant of the subject crossing in order to
comply with the minimum requirements of Chapter 605 (Roads and Bridges),
Act 5, Section 9-112 of the lllinois Compiled Statutes [605 ILCS 5/9-112].

(f) Reconstruction of the existing highway approaches, in order to comply with the
minimum requirements of 92 lllinois Administrative Code Part 15635.204, and as
depicted on the proposed plan in Exhibit C.

Section 3 The Company and the Township have each prepared a detailed estimate of
cost and a general layout plan to accomplish the proposed improvements, which they
may be required to perform. Execution of the Agreement by the Department will be

considered as its acceptance and approval of all drawings, circuit plans and required =

specifications, attached hereto as Exhibits B and C.

Section4  The Company shall upon Order, according to the requirements contained
therein, proceed toward the completion of the proposed improvements, accomplishing the
work with its own forces or appropriate contracted services and agrees that an
appropriate time for the submission of plans should be 60 days and for the completion of
the proposed improvements should be twelve (12) months, from the date of Comrmssron
Order subsequent to this Agreement.

Sectionb  The parties hereto agree that an equitable division of cost for the proposed
improvements should be: .



-Division of Cost -
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EST. GROVER
IMPROVEMENT COST GCPF TWP, COMPANY | DEPARTMENT

Install Automatic

Flashing Light Signals

and Gates, controlled

by CWT Circuitry $201,300 | $191.235" $0 Remainder® $0
Reconstruct Existing

Crossing Surface N/A $0 $0 100%’ $0
Reconstruct Existing )

Highway Approaches $20,935 $10,468° Remainder® $0 $0
Remove trees and brush

on Company right of way N/A $0 $0 100%* $0
Remove trees and brush

on Township right of way N/A 30 100%° $0 $0
tnstall temporary STOP

Signs, if ordered N/A $0 $0 100%° $0

Notes:

! Total Grade Crossing Protection-Fund {GCPF) assistance not to exceed $191,235 (95%); any installation
costs above the estimated amount of $201,300 will be divided between the GCPF and the Company in the
same percentages noted above.

Company responsible for all future operating and maintenance costs associated with the new automatic

warning devices.

Company responsible for all future maintenance costs associated with the temporary STOP

signs {if ordered).

Company responsible for all future maintenance costs associated with keeping its right of way clear of
5 trees and brush for 500 feet {600"} in each direction down the track from the crossing proper.

Total Grade Crossing Protection Fund (GCPF) assistance not to exceed $10,468 (50%), with the Township

paying all remaining reconstruction costs as well as all future maintenance of the highway approaches.

Township responsible for all future maintenance costs associated with keeping its right of way clear for

300 feet in each direction down the roadway from the crossing proper.

Section 6 The Township is financially able and willing to bear an equitable portion of
the cost for the proposed improvements as may be assigned by the order and
indicates this intent by the Resolution attached as Exhibit D.

Section 7 Special Provisions: Since the Township and/or its contractor will perform the
highway reconstruction, roadway contractor and railroad liability insurance will be required
as specified in the lllinois Department of Transportation’s “Standards and Specifications
for Road and Bridge Construction”.

The Township, according to the approach reconstruction plan attached as Exhibit C,
proposes an eighteen (18) foot wide driving surface with two (2) foot wide shoulders on
each side of the road (roadbed width total of 22 feet). The Company should contact the
Wayne County Engineer, Arthur Loebach, at 618-847-7343, for coordination of possible
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field adjustments regarding the signal installation.

The Company and the Township shall complete and submit the Project Manager
Information portion of the Project Status Report sheet, attached as Exhibits E-1 and E-2,
along with this executed Agreement.

The Company and the Township shall, at six (6) month intervals from the date of
Commission Order subsequent to this Agreement, submit to the Director of Processing
and Information, Transportation Bureau of the Commission, a Project Status Report,
attached as Exhibit E, regarding the progress each has made toward completion of the
work herein required. Each Project Status Report shall include the Commission Order
number, the Order date, the project completion date as noted in the Order, crossing
information (inventory number and railroad milepost), type of improvement, and the
name, title, mailing address, phone number, facsimile number, and electronic mailing
address of the Company and the Township Project Manager.

All bills for expenditures for the approach reconstruction mentioned in Section 2 (e) above
that is authorized for reimbursement from the Grade Crossing Protection Fund as
stipulated in Section 5 above shall be submitted to the District 7 Office of the Department,
Mr. Staniey Grabski, District Engineer, 400 West Wabash, Effingham, lllinois 62401, Attn:
Charles Silavens, Jr.,, Engineer of Local Roads and Streets. All other bills for
expenditures authorized for reimbursement from the Grade Crossing Protection Fund
shall be submitted to the Fiscal Control Unit, Bureau of Local Roads and Streets, lllinois
Department of Transportation, 2300 South Dirksen Parkway, Springfield, lllinois 62764.
The Department shall send a copy of all bills to the Director of Processing and
Information, Transportation Division of the Commission. The final bill for expenditures
from each party shall be clearly marked “Final Bill". All bills shall be submitted no later
than twenty-four (24) months from the date of Commtss;on Order subsequent to this
Agreement. The Department shall, at the end of the 24" month from the Commission
Order date, de-obligate all residual funds accountable for installation cost for this project.

Section8  This Agreement shall be binding upon the parties hereto, their successors
or assigns. Upan execution of this Agreement by all parties, the Commission shall enter
an appropriate order, within 60 days accepting or rejecting such stipulation according to
the provisions contained herein.
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In Witness Whereof, the parties have caused this Agreement to be executed by their duly
authorized officers, as of the dates indicated herein.

Executed by the Commission this 14" day of December, 2004.

s =

Michael E. Stead
Rail Safety Program Administrator

Attest:

Richard A. Daniels
Railroad Safety Specialist




illinois Commerce Commission Stipulated Agreement No. 1116 conceming
improvements at the crossing of the Company's track with a public highway known
as 100E/TR 40 located near the City of Keenes, Four Mile Township, Hlinois,
designated as crossing AAR/DOT #724 749S, milepost 99.36-A.

Executed by the Township this __7__ day of Yorsr 2005.

FOUR MILE TOWNSHIP
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Attest:



lllinois Commerce Commission Stipulated Agreement No. 1116 concerning
improvements at the crossing of the Company's track with a public highway known
as 100E/TR 40 located near the City of Keenes, Four Mile Township, lllinois,
designated as crossing AAR/DOT #724 749S, milepost 99.36-A.

Executed by the Company this _\th _day of __Janewny 2005.

NORFOLK SOUTHERN RAILWAY
COMPANY
o

o /?amwﬂd%

General Mana%c/f

Aftest:

\Mpmsba O. Jmmv

< pavistant SE’-C'.‘I@J&PL,(




lllinois Commerce Commission Stipulated Agreement No. 1116 concerning
improvements at the crossing of the Company's track with a public highway known
as 100E/TR 40 located near the City of Keenes, Four Mile Township, illinois,
designated as crossing AAR/DOT #724 749S, milepost 99.36-A.

Executed by the Department this _Z]_{A day of ,J’E'nu o lj 2005.

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

By: é::: ZE fg é% éég
Director of Highways
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Exhibit A
Page 1

ILLINOIS COMMERCE COMMISSION

STIPULATED AGREEMENT
CROSSING DATA FORM

GENERAL INFORMATION: See Location Sketch

RAILROAD

Norfolk Southern

USDOT#, MILEPOST/LINE

724 7498, 99.36-A

STREET, CITY, COUNTY

100 East Road/ TR 40, near Keenes, Wayne County

JURISDICTION (RDWY) Local

LOCATION Rural

ISTREET SURFACE Chip seal; 15'; fair condition
CROSSING DATA: See Location Sketch for roadway profile and track centers

TRACK SURFACE TYPE SURFACE WIDTH SURFACE
(W-E or N-S) CONDITION
W-E Timber and Asphalt 24’ poor

ROADWAY DATA.: See Location Sketch

INTERSECTING ROADS: N/A

TRAFFIC CONTROL N/A

ADT & SPEED 150@55mph unposted

TRAFFIC TYPE Passenger, possible School Busses and Hazardous Materials

ADVANCE WARNING Yes

PAVEMENT MARKING No

RAILROAD DATA: See Location Sketch

FREIGHT TRAFFIC 21 freight Per day @ 50 MPH, Day & Night
PASSENGER TRAFFIC N/A
WARNING DEVICES Crossbucks

NOTES:
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Page 2
VISIBILITY STUDY: See Location Sketch
Train Speed 50 MPH
Roadway Speed 55 MPH
Required Stopping Sight Distance (SSD)
Along Roadway 560 FEET
Along Tracks 586 FEET
Required Clearing Sight Distance (CSD) 1200 FEET
{Along Tracks)

Distances calculated per American Association of State Highway and Transportation Officials (AASHTO), A Policy on
Geometric Design of Highways and Streets, 2801, Fourth Edition.

QUADRANT | CSD OBSTRUCTION SSD OBSTRUCTION
(FT) (FT)
NE OK 350 | Brush
NW OK 25 Trees
SE OK 100 | Trees
SW OK 300 | Trees; House

*Note: Automatic flashing light signals and gates (AFL.S&G) eliminate the need to satisfy minimum Site Distance criteria.

APPROACH GRADES: See Location Sketch

DIRECTION: NORTH DIRECTION: SOUTH
DISTANCE | ELEVATION GRADE DISTANCE ELEVATION GRADE
(FT) (FT) (%) (ET) (FT) (%)
25 99.35 2.4 25 99.36 2.4
50 98.37 4.0 50 08.36 4.0
Distance measured from outermost rail.
COMMENTS:

Norfolk Southern Railway's detailed estimate for new automatic _warning devices is
$201,300; the Township's estimate for highway approach improvements is $20,935.
Because of financial hardship of Four Mile Township, staff recommends the Grade Crossing
Protection Fund (GCPF) pay 95% of the _installation costs and the railroad pay the
remainder of the installation costs, as well as all future operating and maintenance costs, for
the new automatic warning devices. In addition, staff recommends the GCPF pay for one
half (50%) of the highway approach reconstruction costs. The Township should pay the
remaining reconstruction costs, as well as all future operating and maintenance costs for the
highway approaches. Both the Township and the Company need to cut/trim trees and brush
on their rights-of-way, at their own expense.

See Page Three for a Location Sketch (Aerial Photo) of the crossing.
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NORFOLK 04-Oct-04 > & z, P

Detailed Estimate for Grade Crossing Warning Devices

City/State: KEENES, IL Road: TR-40
MilePost: 99.36-W DOT/AAR: 724749s
State Proj. No.: County: WAYNE
S&E Proj. No.: 04.0607 AFE:
Man Days: 120 File Number: 061-04.542
***Purchases - Other***
Meals and Lodging: . $10,450.00
Rental of Equipment: $22,850.00

(2 Trucks, 1 Backhoe w/ Trailer
and 1 Pipe-Pusher for 30 Days)

Construction Supervision Vehicie: $430.00
Contingencies: $570.00
Purchases - Other Tota!: - $34,300.00

** Material and Additives***

Material Cost: $89,980.00
Sales and Use Tax; : $4,500.00
Material Handling _Freight: $4,500.00
Material Total: ~ $98,980.00

*** abor and Additives***

Labor Cost: $26,880.00
(4 man crew at $896.00 a day for: 30 days)

Payroll Tax & Overheads: $23,270.00

Preliminary Engineering: $10,280.00

Construction Supervision: $7.590.00

Labor Total: $68,020.00
Subtotal: $201,300.00
Credit: $0.00
(Salvage/Scrap)
Project Total: $201,300.00

Estimated on: 04-Oct-04 Estimated by: enjab

Estimate valid for 1 year from date of estimate
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llinois Department
of Transportation

gx]v Ct-) /19/

Route

County

Local Agency

' Section

TR 40

WAYNE

FOUR MILE R.D.

04-07119-00-AS

~ (Construction) Estimate of Cost

Location and brief description (Sta. and land deécription of beginning; Sta. only for end for county and road districts; street limits for municipality.)
NORFOLK SOUTHERN RAILROAD CROSSING NEAR THE S.E.1/4, N.E.1/4, SEC. 19, T2S, R5E, 372 P.M.

BEGINNING AT STA. 1+89 THENCE NORTH TO STA. 4+20

Total Project Length 231 FEET
Net Length 223 FEET
. Bridge or Culvert
Stirface Type | BIT. ‘Shoulder Type | EARTH Length
Width 18' Width 2 Width
ltem tems Unit | Quantity Unit Price Total Cost
Number .
1. EARTH EXCAVATION CUYD - 63.00 15.00 $ 945.00
2. FURNISHED EXCAVATION cuyD 43.00 30.00 | $1.290.00
3. AGGREGATE SURFACE COURSE, TYPE 8 TON 10.00 +30.00 $ 300.00
4, AGGREGATE BASE COURSE, TYPE B TON 226.00 :25.00 $5,650.00
5, STONE DUMPED RIPRAP, CLASS A4 TON .50.00 35.00 $1,750.00
8. RAILROAD PROTECTIVE LIABILITY INSURANCE L SUM 1.00 4,000.00 $4,000.00
7. RAILROAD FLAGMAN L SUM 1.00 1,000.00 $1,000.00
8. TRAFFIC CONTROL & PROTECTION L SUM 1.00 1,000.00- $1,000.00
9. ENGINEERING L SUM 1.00 5,000.00 $5.000.00
] Page Total ] Total Estimated Cost $20,935.00

Made by DJC Date 11/15/2004
Checked by Date

BLR 5730 (Rev. 4/02)
Page 1 of 1
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Exhibit D

ILLINOIS COMMERCE COMMISSION
STIPULATED AGREEMENT

Date_/~ 3-8 8§~ Agreement # 111

meetingon /- 3-o0 &~ , Resolved to authorize Ao - T W/Q\%\W
(Date) (Name, Office)

to act as its designated agent in the processing of this Stipulated Agreement and
that s, Wi & is financially willing and able to

(Township)
bear the cost for the proposed improvements as may be assigned to it according
to Section 6 of this Agreement.

]52 RO TR
BN an 1 g o008 :

SN0IS L T e
Frhs e



ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT
TYPE: (CHECK ONE)
PROGRESS
COMPLETION' | DATE |

PROJECT INFORMATION:

Reporting Party: Norfolk Southern Railway Company
Docket/Order #: T05-0014

Ordered Completion Date: March 23, 2006

Status Reports Due: Sept. 23, 2005, and March 23, 2006

Completion Report Due’: 5 days after project completion

AAR/DOT#, Milepost: 724 749S; MP 99.36-A

Street, (in/near) City, County: 100E/TR40, near City of Keenes, Wayne County, IL

Railroad Company: Norfolk Southern

' Railroad Com panies must include an updated USDOT Inventory Form with their Completion Report.

PROJECT MANAGER INFORMATION?:

Name: Dennis Keith
Title: Production and Material Control
Representing: Norfolk Southern

Street Address: 99 Spring Street, Box 123

City, State, Zip: Atlanta, Georgia 30303

Office Phone: 404-529-1009

Office Fax: 404-527-1174

Cellular Phone:

E-Mail Address: dikeith@nscorp.com

CProject Manager information to be submitted by Four Mile Township and the Norfotk Southern Railway

ompany

DESCRIPTION OF IMPROVEMENTS ORDERED:

¢ Instailation of automatic flashing light signals and gates with a bell, controlled by
constant warning time circuitry, and equipped with an event recorder.

o Install temporary STOP signs at the subject crossing within 30 days of receipt of Order

o Removal of trees and brush on Company right of way.

¢ Trimming or removal of trees and brush on Township right of way.

» Reconstruction of crossing surface

¢ Reconstruction of the highway approaches.

STATUS OF WORK: (use additional blank sheet, if necessary)

Stipulated Agreement 1116 Page 1
EXHIBIT E-1



Mail directed to the Rail Safety Section or the Director of Processing and
Information, Transportation Bureau of the Commission should be addressed to:

The lllinois Commerce Commissicn
527 East Capitol Avenue
Springfield, IL 62701-1827

If you have questions contact:
Dick Daniels, Railroad Safety Specialist
Phone: 217-785-8420
Email: rdaniels@icc.state.il.us

A Form 3 can be obtained from the lllinois Commerce Commission by calling 217/782-
7660 or on the web at:

http://www.icc.state.il.us/hg/library.aspx?key=Railroad%20Safety

United States Department of Transportation Inventory Form #6180.71 can be
obtained on the web at:

hitp://safetydata.fra.dot.gov/OfficecfSafety/Forms/Default.asp

Submit Inventory forms to:

Federal Railroad Administration Chief of Data Services

Office of Safety And | lllinois Department of Transportation

1120 Vermont Avenue, NW 2300 S. Dirksen Parkway

Washington, DC 20590 Springdfield, IL 62764

Stipulated Agreement 1116 Page 2
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)
PROGRESS

COMPLETION' | DATE |

PROJECT INFORMATION:

Reporting Party: Four Mile Township

Docket/Order #: T05-0014

Ordered Completion Date: March 23, 2006

Status Reports Due: Sept. 23, 2005, and March 23, 2006
Completion Report Due’: 5 days after project completion
AAR/DOT#, Milepost: 724 749S; MP 99.36-A

Street, (in/near) City, County: 100E/TR40, near City of Keenes, Wayne County, IL
Railroad Company: Norfotk Southern

! Railroad Companies must include an updated USDOT Inventory Form with their Completion Report.

PROJECT MANAGER INFORMATION?:

Name: Arthur J. Loebach
Title: Wayne County Engineer
Representing: Four Mile Township

Street Address: RR#3 Box 7

City, State, Zip: Fairfield, IL 62837

Office Phone: 618-847-7343

Office Fax: 618-842-2086

Cellular Phone: 618-516-1171

E-Mail Address: wchiway@midwest.net

2Project Manager information to be submitted by Four Mile Township and the Norfolk Southern Railway

Company

DESCRIPTION OF IMPROVEMENTS ORDERED:

¢ Installation of automatic flashing light signals and gates with a bell, controlled by
constant warning time circuitry, and equipped with an event recorder.

¢ Installation of temporary STOP signs at the subject crossing within 30 days of receipt
of a Commission Order for the instaliation of new automatic warning devices.

e Removal of trees and brush on Company right of way.

s Trimming or removal of trees and brush on Township right of way.
Reconstruction of the highway approaches.

STATUS OF WORK: (use additional blank sheet, if necessary)

A contractor will be hired this spring to do this project.

Stipulated Agreement 1116 Page 1
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Mail directed to the Rail Safety Section or the Director of Processing and
Information, Transportation Bureau of the Commission should be addressed to:

The lllinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701-1827

If you have questions contact:
Dick Daniels, Railroad Safety Specialist
Phone: 217-785-8420
Email: rdaniels@icc.state.il.us

A Form 3 can be obtained from the lllinois Commerce Commission by calling 217/782-
7660 or on the web at:

hitp://www.icc.state.il.us/hg/library.aspx?key=Railroad%20Safety

United States Department of Transportation Inventory Form #6180.71 can be
obtained on the web at:

http://safetydata.fra.dot.gov/OfficeofSafety/Forms/Defauli.asp

Submit Inventory forms to:

Federal Railroad Administration Chief of Data Services

Office of Safety And | lllincis Department of Transportation

1120 Vermont Avenue, NW 2300 S. Dirksen Parkway

Washington, DC 20590 Springfield, IL 62764

Stipulated Agreement 1116 Page 2
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